



7 June 2013

Delay on Milestone MS5 “Formation of the working group on QA management”

The milestone MS5 was expected in M6. The milestone has been delayed because the task was reassigned to a new task leader, I. Bejar Alonso, in July 2012. While the dates for the deliverables have not changed the order and milestones have been readapted taking in consideration the new start date and the priorities of the project. As a consequence, the due date has been modified to M17. However the reorganization of the milestones allowed the recovery of the delay incurred due to the late start of the task. The delay of MS5 had minor effect on MS9, which was delayed to M18. MS13 has not been affected by these delays.