



7 June 2013

### **Delay on Milestone MS9 “Acquisition of main standards and adaptation to HL-LHC”**

The milestone MS9 was expected in M12. The milestone has been delayed because the task was reassigned to a new task leader, I. Bejar Alonso, in July 2012. While the dates for the deliverables have not changed the order and milestones have been readapted taking in consideration the new start date and the priorities of the project. As a consequence, the due date has been modified to M17. The change of date will not affect the date for the Deliverable D.1.4 Component standards.