



08/07/2014

Delay on Milestone MS22 “Industry Forum on the HL-LHC opportunities”

The milestone MS22 is originally expected in M36 (October 2014). The milestone has been delayed to M42 (April 2015) due to the shift of the LS1 and a consequent shift in the HL-LHC schedule. The delay in the milestone will enable the consortium to prepare a solid overview of the technological and purchase opportunity for industry and then to organize the forum.

The HL-LHC project funding has formally been approved by the CERN Council in June 2014. The delay in this milestone has not affected any other deliverables or milestones.