



05/02/2014

Delay on Milestone MS47 “Initial Compact Crab Cavity down-selection leaving at least two CC options for technical design”

The milestone MS47 was expected in M28 (February 2014). The milestone has been delayed to M32 (June 2014) due to the international Crab Cavity Review to be held between 5-6 May 2014. After this review, the project will have more solid elements in hands to properly address the compact Crab Cavity down selection.

The delay did not affected any other deliverables or milestones.